

SUPPLEMENTAL LEASE AGREEMENT

SUPPLEMENTAL LEASE AGREEMENT NO. 4	TO LEASE NO. GS-04B-61085	DATE 3/6/2013	PAGE 1 of 3
ADDRESS OF PREMISES 600 Beacon Parkway, Suite 100, Birmingham, AL 35209-3120			

THIS AGREEMENT, made and entered into this date by and between Beacon Ridge, LLC

whose address is 2328 TENTH AVENUE NORTH
SUITE 400
LAKE WORTH, FL 33461-6607

hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:

WHEREAS, the parties hereto desire to amend the above Lease to give a Notice to Proceed for the tenant improvements (T/I) change order and state the adjusted amount of T/I and rent being finalized to coincide with the start of rent which is being updated below.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended effective January 8, 2013, as follows:

Paragraph 8 of the Lease is hereby adjusted as follows:


The rental set forth in Paragraph 2 of this Lease Agreement is based upon the Lessor providing a tenant improvement allowance of \$534,247.35 to be amortized through the rent over the firm term of the Lease (60 months) at the rate of 8.0% (\$10.97 PABOASF (rounded) / \$9.54 PRSF (rounded)). In accordance with Solicitation for Offers OAL2034 paragraph 3.3, *Tenant Improvements Rental Adjustment*, the actual cost of Tenant Improvements shall be reconciled and rent adjusted accordingly based on the NTP for \$378,051.71 in SLA2; Change Order 1 in the amount of \$51,254.70 in SLA3 and in the following paragraph which reflects a NTP for Change Order 2 in the amount of **\$144,103.04**. The T/I balance is therefore (\$39,162.10) which will be paid via lump sum. See paragraph 8 for revised T/I totals (page 2) and directions on lump sum payments on page 3.

NOW THEREFORE, these parties for the considerations hereinafter mentioned covenant and agree that the said Lease is amended, upon the Government's execution of this Supplemental Lease Agreement 4(SLA4) and the Notice to Proceed is issued for the NOT TO EXCEED amount of **\$144,103.04** in accordance with the specifications detailed in Exhibit 1 (T/I bids updated January 14, 2013-Summary of Scope of Work) attached hereto by reference and made a part hereof. Please be advised that any work that is done that exceeds the cost specified above will be the financial responsibility of the Lessor.

The Lessor shall furnish all labor, materials, equipment, design, professional fees, permit fees, inspections fees, utilities, construction cost and services and all other similar cost and expenses associated with the alterations to the space as stated in Exhibit "1" Summary of the Scope of Work. All work must be completed within 15 calendar days from issuance of this Notice to Proceed in order to achieve a completion date prior to February 1, 2013.

Continued on page 2 of 3

IN WITNESS WHEREOF, the parties hereto have hereunto subscribed their names as of the date first above written.

LESSOR Beacon Ridge, LLC	
SIGNATURE 	NAME OF SIGNER Dennis Udwin, President
ADDRESS 2328 Tenth Avenue North, Suite 400, Lake Worth, FL 33461	

IN PRESENCE OF	
SIGNATURE 	NAME OF SIGNER Bryan Zorbyk
ADDRESS 2328 10th Ave N #400, Lake Worth, FL 33461	

UNITED STATES OF AMERICA	
SIGNATURE 	NAME OF SIGNER Wanda Hardiman JANELL M. PAYNE
	OFFICIAL TITLE OF SIGNER Contracting Officer