

AMENDMENT NUMBER 2
to Lease No. GS-07B-16984

Page 2 of 2

Subsection B of Paragraph 4.01, SCHEDULE FOR COMPLETION OF SPACE—SUCCEEDING (APR 2011), is hereby deleted and replaced with the following:

"B. Construction and completion of other required construction work: The Lessor shall complete all work as required in this Lease not later than **60 days** following completion of the seismic survey."

CLW
Lessor
Initials

9/28/11
Date

DL
Government
Initials

10-4-11
Date