

GENERAL SERVICES ADMINISTRATION PUBLIC BUILDINGS SERVICE SUPPLEMENTAL LEASE AGREEMENT	SUPPLEMENTAL AGREEMENT NO. 26	DATE 3.19.12
	TO LEASE NO. GS-09B-02196	
ADDRESS OF PREMISES [REDACTED] Phoenix Building 21711 North 7 th Street Phoenix, AZ 85024		
THIS AGREEMENT, made and entered into this date by and between: 700 DEER VALLEY RD, LLC Whose address is 50 S 10 TH STREET STE 300 MINNEAPOLIS, MN 55403-2012		
hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:		
WHEREAS, the parties hereto desire to amend the above Lease.		
NOW THEREFORE, these parties for the consideration hereinafter mentioned covenant and agree that the said Lease is amended, effective on the day the Government signs Supplement Lease Agreement Number 26 as follows:		
Supplemental Lease Agreement Number 26 is hereby issued to reflect a Lumpsum payment to the Lessor for this Change Order requested by the Government.		
Paragraph Number 53 is hereby added to the Lease Contract as follows:		
53. The Lessor shall provide all labor, materials, professional design fees and permits to furnish, install and maintain all changes identified in Tenant Work Request <u>Variance # 87 in the Tenant Work Request (TWR)/Scope Variance Log.</u> The reference changes are to furnish and install as follows:		
TWR #87 – Add Audio Visual Requirements: Lumpsum to Lessor: [REDACTED]		
Total amount due to Lessor: [REDACTED]		
Continued on page 2		